Washington Stata
Department of Transportation

I-5/Stillaguamish River Br to Hill Ditch Br - PCCP Rehabilitation

Project Information Project Milestones

PIN: 100558C As of Date: May 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q3 2016 Q3 2016 On Schedule
State Route: I-5
Current Status: Completed Legislative Districts: 10 Preliminary Engineering Start Q4 2016 Q4 2016 On Schedule
Project Description Environmental Complete Q32017 Q32017 On Schedule
Rehabilitate the concrete pavement along I-5 NB between MP 209.48 to MP 219.82 and Right of Way Complete
southbound between MP 209.09 to MP 219.79 through the combination of several strategies ,
such as select concrete panel replacement, diamond grinding, milling and inlaying of the Contract Advertisement Q12018 Q12018 On Schedule
selected shoulder surfaces with Hot Mix Asphalt (HMA) to match the concrete pavement. Operationally Complete Q42019 Q42019 On Schedule
Contractor: 009231 — Graham Contracting, LTD. $15,229,802.19 - 4/6/18
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $491 $491
Right of Way $0 $0 $0
Construction $0 $18,211 $18,211
Total $0 $18,701 $18,701
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $491 $0 $491
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $18,211 $0 $18,211
Total $0 $0 $18,701 $0 $18,701

Project Web Site: https://www.wsdot.wa.gov/projects/i5/stillaguamishtohillditchbrpave/home
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Washington Stata
Department of Transportation

I-5/236th St NE to Starbird Road Interchange - Ramp Paving

Project Information Project Milestones

PIN: 100558D As of Date: May 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q3 2016 Q3 2016 On Schedule
State Route: I-5
Current Status: Completed Legislative Districts: 10 Preliminary Engineering Start Q4 2016 Q4 2016 On Schedule
Project Description Environmental Complete Q32017 Q32017 On Schedule
This project will mill and fill the ramps at 1-5/236th St NE, I-5/SR 532, I-5/300th St NW and I- Right of Way Complete
5/Starbird Rd interchanges with Hot Mix Asphalt (HMA). ,
Contract Advertisement Q12018 Q12018 On Schedule
Contractor: 009231 — Graham Contracting, LTD. $1,669,239.51 - 4/6/18 Operationally Complete Q4 2019 Q4 2019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $155 $155
Right of Way $0 $0 $0
Construction $0 $2,575 $2,575
Total $0 $2,729 $2,729
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $155 $0 $155
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $2,575 $0 $2,575
Total $0 $0 $2,729 $0 $2,729

Project Web Site: https://www.wsdot.wa.gov/projects/i5/stillaguamishtohillditchbrpave/home
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Washington Stata
Department of Transportation

I-5/SR 532 Interchange - ADA Compliance

Project Information Project Milestones

PIN: 100558E As of Date: May 2020 Milestone Original Date Current Date Status
Region: Northwest Regional Admin: M. Cotten - T
Project Definition Complete Q3 2016 Q3 2016 On Schedule
State Route: I-5
Current Status: Completed Legislative Districts: 10 Preliminary Engineering Start Q4 2016 Q4 2016 On Schedule
Project Description Environmental Complete Q32017 Q32017 On Schedule
This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps Right of Way Complete
within the project limits. ,
Contract Advertisement Q12018 Q12018 On Schedule
Operationally Complete Q42019 Q42019 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $53 $32
Right of Way $0 $0 $0
Construction $0 $132 $121
Total $0 $185 $153
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $32 $0 $32
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $121 $0 $121
Total $0 $0 $153 $0 $153

Project Web Site: https://www.wsdot.wa.gov/projects/i5/stillaguamishtohillditchbrpave/home
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